
3.5M ELEMENTARY/MIDDLE SCHOOL

BUILDING COMMITTEE

MINUTES

A meeting of the 3.5 Elementary/Middle School Building Committee

held on Wednesday, December 12, 2007, at the Cumberland

Administrative Office/Superintendent’s Conference Room, 2602

Mendon Road, was called to order by Chairman Earl Wood at 5:48 PM,

with the following present:

Earl Wood, Chair; Maureen H. Aveno, George Drapeaux, Eugene

Sartini

Also Attending: Richard Hilton, ICM: Ernie DiSaia; KBA: Ashley

Prester

	Absent: Thomas Bruce, Mark Lindgren, Donna Morelle

I.  	Ashton/JJM Cumberland Hill Update

A.  ADS & ICM Update - Mr. DiSaia reported half the Ashton roof is on.

 The Fire Marshal has informed them detectors are needed above the

ceiling.  Cumberland Hill is still going up.  They met with the water

department Thursday and they will have to put values in themselves. 

He reported they may waive the chlorination; explaining there is a

valve after the hydrant to irrigate the field.  They are still looking at

the valve.  Mr. Hilton reported the water line can’t be within ten feet of

the grease trap.  They are looking to tie in Saturday.  They may have

to work on Saturday to get back filled and get the steel up.  



	B.	KBA Update - Mr. Prester reported they are looking to move into

the Ashton administration area by the end of January.  He noted

weather could become a factor at Cumberland Hill, but work is

progressing.

	

II.	Old Business/New Business

	A.	Technology Update - Mr. Hilton reported meeting with Randy from

American Tel and went over the updates.  He noted that Mr. Morris

had the fire alarm design under 2010 and the change order should be

approved.  Am Tel will wire the offices tomorrow.  Edvance was aware

of the construction but didn’t put in the documents and hadn’t called

for drops.  It should be funded by 2010.  He reported the library at

Cumberland Hill has about ten drops.

	B.	Fire Code Updates - Mr. Prester noted the fire related glazing is

done and the Cumberland Hill corridor wall is an issue.  The scope of

cost would be more than this project could burden.  He is looking at

how to make the code compliant since it isn’t sprinkled.  Mr. Wood

reported the Town is still looking at funding but the Fire Marshal has

given the time line of September 2008 for compliance.

	

III.	Payment of Invoices

	A.	GGD Design Invoice Review - Mr. Wood reported he talked to Mr.

Bruce about funding coming out of this committee and was told Mr.

Bruce is going out for leasing, so there may be a reimbursement.  
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On a motion by Mr. Sartini, and a second by Mr. Drapeaux, it was

VOTED 3-1 TO APPROVE the fire alarm investigation/design by

Garcia, Galuska, Desousa in the amount of $25,386.25, with Ms.

Aveno voting against. 

	B.	KBA Invoice w/Vortex - On a motion by Ms. Aveno, and a second

by Mr. Sartini, it was VOTED 4-0 TO APPROVE payment of the invoice

in the amount of $7,226.88

	C.	ICM - On a motion by Mr. Sartini, and a second by Mr. Drapeaux, it

was VOTED 4-0 TO APPROVE the invoice for October 31, 2007 to

December 30, 2007 in the amount of $5,945.

	D.	KBA - On a motion by Mr. Sartini, and a second by Mr. Drapeaux, it

was VOTED 4-0 TO APPROVE invoice #12 for professional services

for September 29, 2007 to October 25, 2007 in the amount of

$13,481.51.

	E.	KBA - On a motion by Mr. Sartini, and a second by Ms. Aveno, it

was VOTED 4-0 TO APPROVE the invoice for professional services

for October 26, 2007 to November 23, 2007 in the amount of

$13,516.74.

	

IV.	Review and Approval of Minutes

	A. 	November 28, 2007 - On a motion by Ms. Aveno, and a second by

Mr. Drapeaux, it was VOTED 4-0 TO APPROVE the minutes.  It was

agreed the next meeting would be January 9, 2008.



V.	Adjournment - On a motion by Ms. Aveno, and a second by Mr.

Drapeaux, it was VOTED 4-0 TO APPROVE adjourning at 6:29 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved January 9, 2008


